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RECOMMENDATION: 

 

The California Department of Transportation (Department), on behalf of the City of Palm Springs, 

recommends the California Transportation Commission (Commission) extend the period of contract 

award for three months to September 30, 2010, for the interchange modification project (PPNO 

0007G, EA 455701) on Route 10 in Riverside County. 

 

ISSUE: 

 

On December 10, 2009, the Commission allocated $13,656,000 for one State Transportation 

Improvement Program (STIP) project to modify the interchange on Route 10 in the city of Palm 

Springs in Riverside County.  In accordance with Resolution G-06-08, the deadline to award a 

contract for projects allocated in December 2009 is June 30, 2010.  The City will not be able to meet 

the deadline and is requesting a three-month time extension for the period of contract award. 

 

Due to cost savings from other Riverside County projects programmed with the American Recovery 

and Reinvestment Act of 2009 (Recovery Act), this project received $5,517,500 in Recovery Act 

funding.  Federal programming revisions needed and the obligation process for the Recovery Act 

and other federal funds were completed on February 4, 2010.  Therefore, the advertise and award 

process could not begin until two months after STIP fund allocation, when the federal obligation 

process was finished.  This three-month time extension will allow the City of Palm Springs sufficient 

time to advertise and award the contract. 

 

 

BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 

permanent requirement under the STIP Guidelines. 


